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	Workgroup Name:  
Workgroup Chair:   
Steering Committee POC
	Geographic Response Planning
Sonja Larson / Don Pettit
Don Pettit

	Workgroup Meetings:  Tri-annual with interim teleconferences held as needed
2009 Meeting Dates:   March         September           December


	Decisions Required by RRT/NWAC Co-Chairs:  
Approval of 2009 Workgroup Action Plan

	Action Items in Support of Charter Objectives
	% Done
	Due Date/ Complete
	POC

	1. Review chapter 4400 of the NWACP for adequacy and accuracy.  Update as required to reflect current requirements and priorities. 

Status:  GRP Workgroup and others interested in GRP section of NWACP to provide comments to Chapter 4000 lead.  

	0%
	April 2009
	Don Pettit,
OR DEQ

	2. Incorporate Washington inland GRPs into the GRP ArcReader project for use by Ecology Staff.

Status:  The existing inland GRPs have been incorporated, new GRPs to be incorporated as developed.

	100%
	2008 – Ongoing project
	Dan McDonald,
WA DOE

	3. Make Washington GRPs available for public use.

Status:  The current GRPs are available online and are continuously updated as new strategies are developed utilizing the ArcReader project.

	100%
	2008 – Ongoing project
	Dan McDonald,
WA DOE

	4.  Seek funding for completion of the Snohomish Segment of the WRIA 07 GRP.

Status:  A paper has been drafted to identify costs and personnel to lead the Snohomish Segment of the WRIA 07 GRP update effort. 

	25%
	TBD
	Dan McDonald,
WA DOE

	5. Response and Safety Training for Tribal communities.... Archaeological Issues

Status:  In 2008, there were three training sessions held on the Outer Washington Coast and one session held in Richland, Washington.  Nearly 100 tribal representatives have obtained 40-hr certification this year under this effort.  

Additional training sessions we be held in 2009.

	%
	Ongoing
	Allison O’Brien, US DOI

	6. Complete revision of Tillamook Bay GRP.

Status:  Initial public meeting held 2007.  Field testing of GRP booming strategies and update of GIS/logistics information completed Summer 2008.  Finalization target April 2009 to focus on Chapter 4 contents.  New format for strategy descriptions developed.

	80%
	April 2009
	LT Shaun Edwards, USCG Sector Portland; Don Pettit, OR DEQ

	7. Finalize update of Coos Bay GRP.

Status:  Logistics tables and field work has been conducted.  DEQ completed digitization of booming strategies and update of logistics information with USCG assistance in 2008.   Finalization target September 2009 to focus on Chapter 4 contents.  New format for strategy descriptions developed.

	75%
	Sept 2009
	LT Shaun Edwards, USCG Sector Portland; Don Pettit, OR DEQ

	8. Identify GRPs to be developed for inland water bodies or other significant risk areas in Idaho, Oregon, and Washington, and determine appropriate schedule for development.

Status:  EPA is currently working with WDOE to update the Spokane River GRPs.  EPA and WDOE are currently scheduling the public outreach.  These GRPs will be produced using the WDOE ArcReader project. 

	15%
	TBD
	Calvin Terada, USEPA

	9. Assess the status of equipment caches in terms of available resources relative to GRP priorities for Oregon. 

Status:  Not yet initiated.

	0%
	December 2009
	Don Pettit, OR DEQ

	10. Provide training on purpose and use of GRPs for internal and external stakeholders (lead to be determined)

Status:  Ecology preparedness staff held GRP training for the Navy in 2008.  Additionally, the purpose and use of GRPs was presented at the North Puget Sound and San Juan Island GRPs public meetings.

GRP purpose and use will be addressed at the upcoming public meetings for the Spokane River GRP update.    

	0%
	Ongoing
	TBD

	11. Improve format and usability of GRPs for field use, using WA Outer Coast GRP as model.

Status:  Not yet initiated


	0%
	TBD
	Tim Archer, Clean Rivers Cooperative

	12. Evaluate NOAA/NMFS ESA Consultation & Biological Opinion to determine status of incorporation into relevant NWACP and GRP documentation.

Status:  Language is being drafted for inclusion in the 2009 NWACP update.

	30%
	April 09
	Alison O’Brien
DOI

	13. Include appropriate natural, cultural and economic resources in all GRPs.

Status:  Initial agreement on criteria for natural, cultural and types of economic resources for inclusion completed.  Incorporation into updates as schedule allows.

	
	2010-2012
	TBD

	14. Develop Area-Wide GRP Geodatabase structure to facilitate update and provide consistent platform for distribution of GRPs.

Status:  Initial discussions of use of WA GRP Geodatabase have been conducted.  EPA to utilize the WA GRP Geodatabase as tool for development of Spokane GRP as test of expanding use outside of WA Dept. of Ecology

	
	2012
	TBD

	15. Assess the status of habitat mapping for sensitive water bodies and/or shorelines within the Northwest generally, and Oregon specifically.

Status:  Not yet initiated.

	0%
	TBD
	Don Pettit, OR DEQ

	COMPLETED:  Washington marine GRP updates for the San Juan Islands and North Puget Sound.

Status:  The public outreach, fieldwork, data entry and public review for these wholesale updates is complete.  These GRPs will be published, and posted to the web the first week of April.

	100%
	November 2008
	John Williams,
WA DOE

	COMPLETED:  Finalize update of Outer Coast and Straits GRPs

Status:  Chapter 4 for the Straits completed.  These GRPs have been published and posted.
	100%
	May 2008
	John Williams,
WA DOE
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